COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 04/ 2019

ESTI MATE SUMVARY 08:14: 32
CONTI D C19875R ESTI MATE NO. 0005 PROG SPEC YR: 2005
PCN: 19875R- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 25.0 DAYS TI ME ALLOW 176 WORK DAYS
I-70 GW CANYON VARI ABLE SPEED SI GNI NG PERCENT TIME:  14.20 ORI G TIME ALLOW 140 WORK DAYS
PROJECT NO. NHPP0702- 342
|-70 GW CANYON VARI ABLE SPEED
NAMVE OF ROAD:
PROJECT COUNTI ES: GARFI ELD EAGLE
CONTRACTOR:
Casper Electric, Inc. PAY PERI OD ENDI NG 03/01/ 2019 DATE TI ME STARTED 09/24/2018
3150 East Yell owstone Hwy., DATE LET 06/ 14/ 2018 DATE WORK BEGAN 09/ 24/ 2018
DATE AWARDED 07/09/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/02/2018 DATE ACCEPTED
Casper Wy 82609 (307) 237- 3003 DATE NOTI CE TO PROCEED 09/24/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 6, 562, 639. 02 PARTI Cl PATI NG $ 1,629, 842. 25 $ 0. 00
AWARD PRQIECT AMT: $ 5,900,202.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 24.84% TOTAL EARNI NGS 1, 629, 842. 25 0.00
FUNDS AVAI LABLE: $ 4,932,796. 77 STOCKPI LED MATERI ALS 418, 465. 85 85, 872. 02
GROSS EARNI NGS 2,046, 308. 10 85, 872. 02
TOTAL CLAI MS: $ 0.00 RETAI NAGE -39,623.11 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,006, 684. 99 85, 872. 02
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,006, 684. 99 85, 872. 02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 85, 872. 02

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C19875R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 19875R- BI D ESTI MATE RUN 03/ 04/ 2019
PRQJECT: NHPP0702- 342 ESTI MATE NO 0005 08: 14: 32
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00240 Renoval of Asphalt Mat (Pl aning) 125. 000 0. 000
5% 0. 000 0. 00
51. 00000 0. 000 0. 00
0010 202-00715 Renoval of Closed Circuit Television Pole 1. 000 0. 000
EACH 0. 000 0. 00
420. 00000 0. 000 0.00
0015 202-00720 Renoval of Closed Circuit Canera 2.000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0020 202-00810 Renoval of Ground Sign 27.000 0. 000
EACH 0. 000 0. 00
184. 00000 0. 000 0.00
0025 202-00815 Renoval of Sign (Special) 2.000 0. 000
EACH 0. 000 0. 00
560. 00000 0. 000 0. 00
0030 202-00821 Renoval of Sign Panel 11. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0.00
0035 202-00827 Renoval of Pull Box 12. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0040 202-00832 Renoval of Sign Panel (Special) 3. 000 0. 000
EACH 0. 000 0. 00
560. 00000 0. 000 0.00
0045 202-00855 Renoval of Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
560. 00000 0. 000 0. 00
0050 203-00010  Uncl assified Excavation (Conplete In Place) 24.000 24.000
cY 0. 000 0. 00
140. 00000 24.000 3, 360. 00
0055 203-01597 Pot hol i ng 111. 500 111. 500
HOUR 0. 000 0. 00

290. 00000 111. 500 32, 335.00



CONTI D: C19875R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 19875R- BI D ESTI MATE RUN 03/ 04/ 2019
PRQIECT: NHPP0702- 342 ESTI MATE NO 0005 08: 14: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 Erosi on Log Type 1 (12 Inch) 1, 000. 000 360. 000
LF 0. 000 0. 00
15. 00000 360. 000 5, 400. 00
0065 208- 00035 Aggr egat e Bag 500. 000 108. 000
LF 0. 000 0. 00
28. 00000 108. 000 3,024.00
0070 208-00045 Concrete Washout Structure 4.000 3. 000
EACH 0. 000 0. 00
1, 600. 00000 3. 000 4, 800. 00
0075 208-00053 StormDrain Inlet Protection (Type I) (84 Inch) 1. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0.00
0080 208- 00056 StormDrain Inlet Protection (Type IIl) 2.000 0. 000
EACH 0. 000 0. 00
940. 00000 0. 000 0. 00
0085 208-00103 Renoval and Di sposal of Sedinment (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0090 208-00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0095 210-00810 Reset Ground Sign 30. 000 0. 000
EACH 0. 000 0. 00
390. 00000 0. 000 0.00
0100 210-00855 Reset Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0105 210-01170 Reset CGuardrail Type 7 16. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00
0110 212-00006 Seedi ng (Native) 0. 900 0.700
ACRE 0. 000 0. 00

5, 750. 00000 0. 700 4, 025. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

212-00032

213- 00061

240- 00000

240- 00010

240- 00020

403- 00721

503- 01060

509- 00000

601- 03000

602- 00000

604- 39050

C19875R

19875R-BI D
NHPP0702- 342

| TEM
DESCRI PTI ON

ROADWAY

Soi | Condi tioni ng

Mil ch Tackifier

W dlife Biologist

of Nests

Renoval

Netting

Hot M x Asphalt (Patching) (Asphalt)

Mcropile (6 Inch)

St eel

Structural

Concrete Class D

Rei nforcing Steel

Manhol e (Traffic Managenent System)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 900
ACRE
1, 375. 00000
900. 000
LB
7.50000
24. 000
HOUR
136. 00000
40. 000
HOUR
105. 00000
10, 000. 000
sy
7. 10000
125. 000
sy
48. 00000
264. 000
LF
610. 00000
4, 000. 000
LB
13. 20000
15. 000
cy
725. 00000
3, 600. 000
LB
3. 50000
3. 000
EACH

5, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.700
0. 000
0.700

0. 000
0. 000
0. 000

10. 500
0. 000
10. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

264. 000
0. 000
264. 000

0. 000
0. 000
0. 000

15. 000
0. 000
15. 000

3, 600. 000
0. 000
3, 600. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 03/ 04/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:14: 32

AMOUNT

962.

1, 428

161, 040

10, 875

12, 600

50

.00

00

.00

.00

.00

00

.00

00

00

.00



CONTI D: C19875R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19875R- BI D ESTI MATE RUN
PRQJECT: NHPPO702- 342 ESTI MATE NO 0005
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 MATERI AL ALLOWANCE Manhol e 3. 000
EACH 0. 000 0. 00
3, 238. 66667 3. 000 9, 716. 00
0170 607-11525 Fence (Plastic) 1, 000. 000 156. 000
LF 0. 000 0. 00
8. 60000 156. 000 1,341. 60
0175 612-00260 Location Marker (Fiber Optic)(Done) 35. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0180 613-00050 1/2 Inch Electrical Conduit 150. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0.00
0180 MATERI AL ALLOWANCE 1/2 El ectrical Conduit 150. 000
LF 0. 000 0. 00
1. 03667 150. 000 155. 50
0185 613-00100 1 Inch Electrical Conduit 20. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0.00
0190 613-00200 2 Inch Electrical Conduit 150. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0190 MATERI AL ALLOMNCE 2" El ectrci al 150. 000
LF 0. 000 0. 00
26. 14467 150. 000 3,921.70
0195 613-00206 2 Inch Electrical Conduit (Bored) 340. 000 340. 000
LF 0. 000 0. 00
92. 00000 340. 000 31, 280. 00
0200 613-00207 2 Inch Electrical Conduit (Bridge) (Special) 5, 040. 000 2,420. 000
LF 0. 000 0. 00
71. 00000 2,420. 000 171, 820. 00
0200 MATERI AL ALLOWANCE 2" Bridge Conduit and accessories 1, 916. 000
LF 0. 000 0. 00

10. 16392 1, 916. 000 19, 474. 07



CONTI D: C19875R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19875R- BI D ESTI MATE RUN 03/ 04/ 2019
PRQIECT: NHPP0702- 342 ESTI MATE NO 0005 08: 14: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 613-00607 6 Inch Electrical Conduit (Bridge)(Special) 5, 900. 000 786. 000
LF 0. 000 0. 00
93. 50000 786. 000 73, 491. 00
0205 MATERI AL ALLOMNCE 6" SW Bridge Conduit and acessories 1, 024. 000
LF 0. 000 0. 00
19. 10444 1, 024. 000 19, 562. 95
0210 613-01200 2 Inch Electrical Conduit (Plastic) 4,905. 000 1, 336. 000
LF 0. 000 0. 00
40. 00000 1, 336. 000 53, 440. 00
0210 MATERI AL ALLOMANCE 2" El ectrical Conduit (Plastic) 3,568. 999
LF 0. 000 0. 00
1.15262 3, 568. 999 4,113.70
0215 613-01201 2 Inch Electrical Conduit (Plastic) (Special) 650. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0215 MATERI AL ALLOMANCE 2" El ectrical Conduit 650. 000
(Pl astic)(Special)
LF 0. 000 0. 00
1. 05500 650. 000 685. 75
0220 613-03491 El ectrical Conduit (Plastic)(Miltiduct) 3, 670. 000 1, 566. 000
LF 0. 000 0. 00
40. 00000 1, 566. 000 62, 640. 00
0220 MATERI AL ALLOWANCE El ectrical Conduit 6,312. 000
(Plastic)(Miltiduct)
LF 0. 000 0. 00
1. 05500 6, 312. 000 6, 659. 16
0225 613-03492 El ectrical Conduit (Plastic)(Miltiduct)(Bored) 960. 000 506. 000
LF 0. 000 0. 00
140. 00000 506. 000 70, 840. 00
0230 613-03500 El ectrical Conduit (Plastic) (Miltiduct) (Special) 750. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0.00
0230 MATERI AL ALLOWANCE El ectrical Conduit 2, 250. 000
(Plastic)(Miltiduct)(Special)
LF 0. 000 0. 00

1. 05500 2, 250. 000 2,373.75



CONTI D: C19875R
PCN: 19875R-BI D
PRQIECT NHPPO702- 342
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY
0235 613-04100 El ectrical System Mdifications
0240 613-07010 Pul | Box (Surface Myunted)
0240 MATERI AL ALLOWANCE Surface Munted Boxes
0245 613-07011 Pull Box (11"x18"x12")
0245 MATERI AL ALLOWANCE Pul | Box 11x18x12
0250 613-07023 Pul | Box (24"x36"x24")
0250 MATERI AL ALLOWANCE Pul | Box 24x36x24
0255 613-07026 Pull Box (16"x24"x12")
0255 MATERI AL ALLOWANCE PB 16x24x12
0260 613-07040 Pul | Box (30"x48"x24")
0260 MATERI AL ALLOWANCE PB 30x48x24

ESTI MATE NO 0

COLORADO DEPARTMENT OF TRANSPORTATI ON

005

1. 000

11, 300. 00000

21.000

4, 700. 00000

2,333. 75100

56. 000

1, 080. 00000

293. 55000

22.000

2, 000. 00000

910. 02000

10. 000

1, 260. 00000

498. 56000

10. 000

2, 350. 00000

1, 208. 94000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

51. 000
0. 000
51. 000

1. 000
0. 000
1. 000

21. 000
0. 000
21.000

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

Page 7

ESTI MATE RUN 03/ 04/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:14: 32

AMOUNT

5, 400

14,971.

2,000

19, 110

4,985

12,089

.00

.00

.00

00

05

00

42

.00

60

.00

40



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0265 613-10010

0270

613-10015

0275

613- 32400

0280

613- 34200

0285

613-40010

0290

613-50106

0290

0295

613- 50355

0295

0300

613-80105

0305 613-81500

C19875R
19875R-BI D
NHPP0702- 342

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

DESCRI PTI ON

Wring (Special)

Breakaway Wring System

Li ght Standard Steel

(40

Li ght Standard Met al

(20

Li ght Standard Foundati on

Lighting Contro

Center (

MATERI AL ALLOWANCE Li ght

Tr ansf or mer

Power

MATERI AL ALLOWANCE Power

Circuit Breaker

Panel board (5KVA M ni

Foot)

Foot)

Speci al )

Cont Center Various Material

Transf or mer

(30A, 2 Pole)

Load Center)

1. 000

247, 000. 00000

20. 000

EACH
140. 00000
7.000

EACH
2,700. 00000
6. 000

EACH
2, 000. 00000
13. 000

EACH
4,500. 00000
1. 000

EACH
7, 500. 00000

EACH
2,627.03000
5. 000

EACH
3, 600. 00000

EACH
1, 482. 51667
28. 000

EACH
950. 00000
12. 000

EACH

4, 550. 00000

QrY TH'S PERI OD
QTY TO DATE

13.
. 000
13.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 8

ESTI MATE RUN 03/ 04/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:14: 32

AMOUNT

58, 500

2,627

4, 447.

.00

.00

.00

.00

00

.00

03

.00

55

.00

.00



CONTI D: C19875R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19875R- BI D ESTI MATE RUN
PRQJECT: NHPPO702- 342 ESTI MATE NO 0005
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0305 MATERI AL ALLOWANCE Panel board (5KVA M ni Load Center) 12. 000
EACH 0. 000 0. 00
3, 480. 83750 12. 000 41, 770. 05
0310 613-81800 Branch Circuit Panel (Special) 5. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0.00
0310 MATERI AL ALLOWANCE Branch Circuit Panel Various 5. 000
Materi al
EACH 0. 000 0. 00
2,215. 03200 5. 000 11, 075. 16
0315 614-00011 Sign Panel (Class I) 221. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0.00
0320 614-00012 Sign Panel (Cass I1) 1, 053. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0325 614-00040 Sign Post (Special) 297. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0.00
0330 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 73.000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
445. 00000 0. 000 0. 00
0335 614-03003 Concrete Footing (Type 3) 10. 000 10. 000
EACH 0. 000 0. 00
3, 500. 00000 10. 000 35, 000. 00
0340 614-03006 Concrete Footing (Type 6) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0345 614-10125 Vari abl e Message Sign (G ound Munt ed) 18. 000 0. 000
EACH 0. 000 0. 00
39, 550. 00000 0. 000 0.00
0345 MATERI AL ALLOWANCE Vari abl e Message Si gn (G ound 1. 000
Mount ed)
EACH 0. 000 0. 00

29, 145. 00000 1. 000 29, 145. 00



CONTI D: C19875R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19875R-BI D ESTI MATE RUN 03/ 04/ 2019
PRQIECT NHPP0702- 342 ESTI MATE NO 0005 08: 14: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADWAY
0350 614-10127  Variable Speed Linmit Sign 6. 000 0. 000
EACH 0. 000 0. 00
29, 000. 00000 0. 000 0. 00
0350 MATERI AL ALLOMANCE Vari abl e Speed Linmt Sign 1. 000
EACH 0. 000 0. 00
21, 145. 00000 1. 000 21, 145. 00
0355 614-70024 1310nm SFP Optic Mdul e 18. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0360 614-70026 CWDM Mul ti pl exor Derul ti pl exor Modul e 2.000 0. 000
EACH 0. 000 0. 00
9, 150. 00000 0. 000 0.00
0365 614-70028 CWDM SFP Optic Mdul e 36. 000 0. 000
EACH 0. 000 0. 00
925. 00000 0. 000 0. 00
0370 614-70030 Optical Attenuator 54.000 0. 000
EACH 0. 000 0. 00
69. 00000 0. 000 0.00
0375 614-70032 Optical Filter 64. 000 0. 000
EACH 0. 000 0. 00
880. 00000 0. 000 0. 00
0380 614-72831 Communi cat i ons Cabi net (Type 1) 11.000 0. 000
EACH 0. 000 0. 00
9, 975. 00000 0. 000 0.00
0385 614-72832 Conmmuni cati ons Cabi net (Type 2) 6. 000 0. 000
EACH 0. 000 0. 00
12, 975. 00000 0. 000 0. 00
0390 614-72887 M crowave Vehicl e Radar Detector 16. 000 0. 000
EACH 0. 000 0. 00
9, 625. 00000 0. 000 0.00
0390 MATERI AL ALLOWANCE M crowave Vehicl e Radar Detector 16. 000
(MVRD)
EACH 0. 000 0. 00
6, 395. 00000 16. 000 102, 320. 00



CONTI D

ROADWAY

CAT NO0200

0395 614-86741

0400

614-86752

0405

614- 87006

0410

614-87010

0415

614-87320

0415

0420

614- 87350

0425

614-87691

0430

614-87692

0435

625- 00000

0440 626- 00000

C19875R

19875R-BI D
NHPP0702- 342

| TEM
DESCRI PTI ON

Weat her Monitoring System

Fol d- Over Tower (ITS)

Fi ber Optic Term nation Panel

(6 Fiber)

Fi ber Optic Cable (Single Mde) (12 Fiber)

Closed Circuit Tel evision

MATERI AL ALLOMANCE CCTV Various Materia

Test

Fi ber Optic Cable

Et her net

Switch Type |

Et her net

Swi tch Type |1

Construction Surveying

Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

3. 000

55, 600. 00000

3. 000
EACH
15, 900. 00000

17. 000

EACH
580. 00000
21, 430. 000

LF

1.80000
10. 000

EACH
6, 500. 00000

EACH
245. 00000
1. 000

LS

13, 200. 00000

8. 000

4, 100. 00000

11. 000
EACH
4, 000. 00000

1. 000

26, 000. 00000

1.000
LS
752, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 310
0. 000
0. 310

0.411
0. 000
0.411

Page 11

ESTI MATE RUN 03/ 04/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:14: 32

AMOUNT

245,

8, 060

309, 072

.00

.00

.00

.00

.00

00

.00

.00

.00

00

00



CONTI D: C19875R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 19875R- BI D ESTI MATE RUN 03/ 04/ 2019
PRQIECT: NHPP0702- 342 ESTI MATE NO 0005 08: 14: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 626-01103 Public Information Services (Tier II1l) 1. 000 0.227
LS 0. 000 0.00
10, 000. 00000 0. 227 2,270.00
0450 630-00000 Fl aggi ng 2, 240. 000 1, 133. 000
HOUR 0. 000 0. 00
25. 00000 1, 133. 000 28, 325. 00
0455 630-00007 Traffic Control Inspection 70. 000 25. 000
DAY 0. 000 0.00
350. 00000 25. 000 8, 750. 00
0460 630-00012 Traffic Control Managenent 140. 000 68. 000
DAY 0. 000 0. 00
950. 00000 68. 000 64, 600. 00
0465 630-80001 Fl ashi ng Beacon (Portabl e) 24.000 2.000
EACH 0. 000 0. 00
275. 00000 2.000 550. 00
0470 630-80341 Construction Traffic Sign (Panel Size A) 32. 000 16. 000
EACH 0. 000 0. 00
76. 00000 16. 000 1, 216. 00
0475 630-80342  Construction Traffic Sign (Panel Size B) 108. 000 54.000
EACH 0. 000 0.00
76. 00000 54. 000 4,104.00
0480 630-80343 Construction Traffic Sign (Panel Size O 14. 000 7.000
EACH 0. 000 0. 00
96. 00000 7.000 672. 00
0485 630-80358  Advance Warning Flashing or Sequencing Arrow Panel (C 5. 000 2.500
Type
ype) EACH 0. 000 0. 00
550. 00000 2.500 1, 375. 00
0490 630-80359 Portabl e Message Sign Panel 280. 000 104. 000
DAY 0. 000 0. 00
95. 00000 104. 000 9, 880. 00
0495 630-80360  Drum Channel i zi ng Device 234. 000 5. 000
EACH 0. 000 0. 00

38. 00000 5. 000 190. 00



CONTI D: C19875R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 19875R- BI D ESTI MATE RUN 03/ 04/ 2019
PRQIECT: NHPP0702- 342 ESTI MATE NO 0005 08: 14: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 77.000 0. 000
EACH 0. 000 0.00
43. 50000 0. 000 0.00
0505 630-80380 Traffic Cone 200. 000 18. 500
EACH 0. 000 0.00
22.00000 18. 500 407. 00
0510 630-85041 Mobi | e Attenuator 420. 000 107. 000
DAY 0. 000 0.00
550. 00000 107. 000 58, 850. 00
0515 700- 70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0520 700-70016 F/ A Fuel Cost Adjustnent 15, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0525 700-70023 F/ A On-The-Job Trai nee 1, 600. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0530 700-70042 F/ A Railroad Fl aggi ng 3, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0535 700- 70082 F/ A Furnish & Install Electrical Service 21, 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0540 700- 70380 F/ A Erosion Control 20, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0550 630-80393 St ackabl e Vertical Panels 51. 000 25. 500
EACH 0. 000 0.00
34.50000 25.500 879. 75
0555 630- 80390 Channel Dev (Spec) 243. 000 121. 500
EACH 0. 000 0.00

28. 75000 121. 500 3,493.13



CONTI D: C19875R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 19875R- BI D ESTI MATE RUN 03/ 04/ 2019
PRQIECT: NHPP0702- 342 ESTI MATE NO 0005 08: 14: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0560 213-00012 Spray-on Ml ch Bl anket SPRAY- ON MULCH BLANKET 0. 750 0. 750
ACRE 0. 000 0. 00
4, 400. 00000 0. 750 3, 300. 00
0565 900- 00007 Added Item (Each)/ ADDED W RE MESH TO GROUND MOUNTED 6. 000 6. 000
PULLBOX
EACH 0. 000 0.00
240. 00000 6. 000 1, 440. 00
0570 900- 00012 Added Item (Foot)/ ADD 2 | NCH ELECTRI CAL CONDUI T 600. 000 600. 000
( BRI DGE) ( SPECI AL) XW
LF 0. 000 0.00
75. 33000 600. 000 45, 198. 00
0575 900-00012 Added Item (Foot)/ ADD 6 | NCH ELECTRI CAL CONDUI T 1, 239. 000 1, 239. 000
( BRI DGE) (SPECI AL) XW
LF 0. 000 0.00
103. 38000 1, 239. 000 128, 087. 82
0575 MATERI AL ALLOWANCE 6i n El ectrical Conduit XwW 0. 000
LF 2, 360. 000 51,714.51
21.91293 2, 360. 000 51,714.51
0580 900- 00007 Added Item (Each)/ CHANGE MATERI AL TYPE SURFACE 11. 000 11. 000
MOUNTED PULLBOX 613-07011
EACH 0. 000 0.00
5, 676. 25000 11. 000 62, 438. 75
0580 MATERI AL ALLOWANCE Sur f ace Mount ed Pul | box 0. 000
LF 10. 000 23,337.51
2,333. 75100 10. 000 23,337.51
0585 900- 00007 Added Item (Each)/ ADDED CONCRETE BARRI ER MOUNTED 13. 000 13. 000
PULLBOXES
EACH 0. 000 0.00
2,307.57000 13. 000 29,998. 41
0585 MATERI AL ALLOWANCE Barrier Munted Pul | boxes 0. 000
EACH 10. 000 10, 820. 00
1, 082. 00000 10. 000 10, 820. 00
0590 700-70130 F/ A Repai r REPAI R DAMAGED POVZER & FI BER CONDUI T DURI NG 1. 000 1. 000
FOUNDATI ON EX
FA 0. 000 0.00

19, 129. 79000 1. 000 19, 129.79



CONTI D:

C19875R
19875R-BI D
NHPP0702- 342

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 15
ESTI MATE RUN 03/ 04/ 2019

CAT NO0200 ROADWAY

0595 900-00012

CURRENT PREV QTY/
| TEM QUANTI TY/ QrYy TH S PERI CD
DESCRI PTI ON UNI TS QrY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
Added Item (Foot)/ Install Three Two Inch Conduits in 790. 000 790. 000
Ex. 6 Inch Bridge Conduit
LF 0. 000
20. 65000 790. 000

CAT NO0400

0545 620- 00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

CAT 0200 CURRENT AMT $ 6,541,359.02$

08: 14: 32
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
16, 313. 50

85,872.02% 2,035, 668. 11

PRQIECT TOTAL

2.000 1.000
EACH 0. 000 0. 00
10, 640. 00000 1. 000 10, 640. 00
CURRENT AMT $ 21,280.00$ 0.00% 10, 640. 00

CURRENT AMI $ 6, 562,639.02 $ 85,872.02% 2,046, 308. 11



